
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:53 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 752 Date: 31-Jan-2013 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 2:00

Const Calendar Day: 241

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

* Email review
* Prepare to present and the SAS Safety Meeting
* 0800 hrs Safety meeting
* Deck plate non-skid application continues. As of today 20 plates have the non-skid applied; 14 for KW
and 6 for Hinge A.
* Took photos of 5 paltes delivered today for Hinge KE from XKT. There are 2 more channel assemblies
* Hinge KE formwork is being installed for the Stem and Diaphragms.
* Gathered photos for Ron Falls (CCO Group CT)
* Responded to Submittal 2811 CCO 184 Hinge A Rod Holes.
Pictures for Martin Chandrawinata

I accrued 2 hours of overtime covering the Contractor's hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Israel CazaresUnskilled Laborer 1.50 0.00 0.00 1.50

Ray BedollaUnskilled Laborer 1.50 0.00 0.00 1.50

Diary: Dispute

CCO #208 Hinge K Coordination

Two workers moved material on the South side of E-Line Hinge K so MCM could perform work there.

001 0-HKC-000.208
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